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SHELTER, WASH & LIVELIHOODS ASSISTANCE TO RETURNEES OF NORTH AND EASTERN 

SRI LANKA (III) 

SECOND QUARTERLY PROGRAMME PERFORMANCE REPORT TO OFDA:  

1ST  APRIL 2014 TO 30TH  JUNE 2014 
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Headquarters Contact Information: 

Ane de Vos  
P.O. Box 4130  
7320 AC Apeldoorn, Netherlands  
F: +31 55 366 8799  

 

Field Contact Information: 

Rebecca Owen  
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Colombo 5, Sri Lanka  
F: +94 11 451 8827  
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SUMMARY 

 

The South west monsoon rainfall in the north and east was late and it fell during this 

reporting quarter. It had a significant impact on the infrastructural works planned in this 

project. ZOA had not been able to progress much as planned.  As a result of rainfall until end 

of April, shelter works were postponed to the month of May, and common drinking water 

well rehabilitation works could not commence due to high water level in the wells. This 

quarter focused on procurement and ensuring stock was in place and ready for construction 

weather permitting. 

Transitional Shelter: construction work in North and East started during the month May. A 

total of 172 shelters were completed during the reporting period. A balance 228 shelters 

will be carried out as planned in the next quarter.  The selection of beneficiaries, 

procurement of materials and fabrication of shelter structure is already completed and 

ready for construction. 

Toilets: Five toilets constructed during this reporting Beneficiary selection for to be 

supported under WASH completed and getting necessary approvals for the construction is 

being done for the balance 245 toilets. 

ERMS: A total of 129 families assisted through Economic recovery and Market systems 

component of the project. In which families were able to make gains in small industry types 

of interventions, businesses, traditional livelihood activities to generate income to manage 

and improve their life.  

Agriculture & Food Security: 203 families received support through Agriculture and Food 

security component of the project, in which 30 families received support for livestock 

development activities and 36 families received support for fisheries activities.  137 Families 

also received training on Home gardens and supported with required seeds and tools to 

increase food security.  

In essence the project is being carried out as planned and on track, expected outputs will be 

delivered as planned within the project period.  
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Beneficiary Information 
ZOA is currently implementing this project in Mullaithivu, Kilinochchi, Jaffna, Mannar and 
Batticaloa districts. 14 DS divisions were covered by this project. 
 
 Table1: Population in the target areas 

District DS Division No of GN Divisions Population 

Mulliathivu 
Puthukkudijiruppu 9          26,592  

Maritimepattu 3            4,765  

Mannar 

Mannar 15            5,318  

Nanattan 12            2,607  

Musali 2            1,001  

Batticaloa 

Eravur Pattu 17          42,130  

Koralai Pattu 7          17,168  

Koralai Pattu South 10          22,106  

Jaffna 

Maruthankerni 4            4,413  

Chavakachcheri 1            1,084  

Jaffna 1                147  

Kilinochchi 

Karaichchi 11          20,788  

Kandavalai 2            2,426  

Pachchilaippalli 1                371  

Total Population        150,916  

 
Table 2: Beneficiary numbers disaggregated by DS Divisions, Gender and Age 
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Puthukudiyirupp
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461  1,507  676  831  76  63  54  65  489  611  57  92  

Maritimepattu 71  232  100  132  12  12  12  18  60  70  16  32  

Mannar 19  85  39  46  4  1  15  24  19  21  1  -    

Nanattan 9  33  16  17  3  2  3  4  9  9  1  2  

Musali 40  155  75  80  9  7  30  33  36  40  -    -    

Eravur Pattu 150  640  290  349  57  62  53  56  165  219  15  13  

Koralai Pattu 106  418  192  226  37  44  36  41  109  129  10  12  
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Koralaipattu 
South 

215  608  291  317  52  52  42  32  184  221  15  12  

Pachchilaipalli 53  200  94  106  10  7  28  33  53  66  3    

Karachchi 79  337  160  177  18  21  53  59  86  94  3  3  

Kandawalai 14  44  22  22  2  2  10  5  6  10  4  5  

Maruthankerny 467  1,607  759  848  119  126  169  170  438  520  35  32  

Chavakachcheri 6  27  14  13          14  13      

Jaffna 11  48  30  18  4    13  6  13  11     1  

 
1,701  5,941  2,758  3,182  403  399  518  546  1,681  2,034  160  204  

 
 
 
 
 
Table 3: Breakdown of beneficiary numbers per sector 

DS Division 
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PTK 26,592  157  -    229  385  3  127  449  1,350  5.1% 

MTP 4,768  31  -    -    -    -    -    75  118  2.5% 

Mannar 5,318  85  -    -    -    -    -    -    85  1.6% 

Nanattan 2,607  33  -    -    -    -    -    -    33  1.3% 

Musali 1,001  -    -    -    16  139  -    -    155  15.5% 

Eravur Pattu 42,130  184  124   -  108  50  174   -  640  1.5% 

Koralai Pattu 17,168  91  55   -  198  30  44   -  418  2.4% 

Koralaipattu 
South 

22,106   -   -  122  138  5  44  -  608  1.4% 

Pachchilaipalli 371  -    -    -    69  -    34  -    103  27.8% 

Karachchi 20,788  59  -    -    -    -    61  -    125  0.6% 

Kandawalai 2,426  35  -    -    -    -    -    -    35  1.4% 

Maruthankerny 4,413  46  -    -    16  19  6  -    87  2.0% 

Chavakachcheri 1,084  27  -    -    -    -    -    -    27  2.5% 

Jaffna 147  19  -    -    -    -    -    -    19  12.9% 

Total 150,919  767  179  351  930  246  490  524 3,504  2.3% 

 
 
2.  Progress on Activities 

Shelter and Settlements (S&S) 

Planned Output 

Actual # 

Reporting 
period 

Cumulative 
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400 households receiving Emergency/Transitional shelter, pursuant to 
Sphere standards and USAID FOG guidelines 

172 172 

0.5% affected population receiving Emergency/Transitional shelter 
assistance 

0.51 0.51 

USD 400,000 and 75% of approved project budget for 
Emergency/Transitional shelter spent in the affected local economy. 

89,213.31 
& 22% 

234,775.08 
& 58% 

 

At the end of the 2nd quarter ZOA was able to complete a total of 172 shelters out of 
targeted 400 in Northern and Eastern Province.  In Batticaloa 11 shelters, Mannar 28 
shelters and North 133 which includes Kilinochchi, Jaffna and Mullaithivu Districts. In the 
meantime ZOA distributed the shelter material to the remaining identified beneficiaries and 
the construction of all balance shelters will be completed in the next quarter. 58% of the 
expenses indicate the bulk shelter material procurement. 
 

Water, Sanitation, and Hygiene (WASH) 

Planned Output 

Actual # 

Reporting 
period 

Cumulative 

Sanitation   

250 & 100% of household latrines completed that are clean and in use 
in compliance with Sphere standards 

5 5 

250 & 90% of households disposing of solid waste appropriately. 3 3 

Water Supply   

25 & 100% of household water supplies with 0 coliform bacteria/100ml. 0 0 

Average water usage of target population 15 litres per person per day 
after interventions 

0 0 

25 & 100% of water points with measurable chlorine residual exceeding 
0.2 mg/l.  

0 0 

 

Latrines 
ZOA was able to complete 5 toilets in Batticaloa District. All the potential families who 
become eligible to receive toilets were identified and ZOA is waiting for the approval from 
the Public Health Inspectors (PHIs) to commence the construction activities. There is a delay 
in the toilet construction activities due to the low numbers of human recourse (PHIs) in 
programme areas. As per the Government rule PHIs should individually approve the location 
of the toilet and drawings.  
 
Common wells 
ZOA still didn’t commence the construction but identified and finalized the suitable places 
for the common wells construction. These identified places were submitted to the 
Pradeshiya Sabha and Divisional Secretariat Office for their approval.  
 

Economic Recovery and Market Systems (ERMS) 

 Planned Output Actual # 
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Reporting 
period 

Cumulative 

500 people assisted through economic asset restoration activities. 930 930 

Total USD 225,000 channelled into the local economy (through cash 
grants, vouchers, livelihoods fairs, etc.). 

47,057.07 47,669.21 

 

ZOA district offices completed the beneficiary identification for the ERMS packages. We 
were able to distribute 129 ERMS packages to the suitable beneficiaries. The following types 
of packages were distributed; 

1. Carpentry tools 
2. Masonry tools 
3. Support for small shops 
4. Tools for broom making  
5. Support for fish business 
6. Water pumps 
7. Supports for other traditional small industries 
8. Small shops 
9. Sewing machines 
10. Rental items such as chairs, tables etc. 
 
 

Agriculture and Food Security 

 Planned Output 

Actual # 

Reporting 
period 

Cumulative 

Livestock   

375 people benefiting from livestock activities. 490 490 

Fisheries   

125 of people benefiting from fisheries activities 246 246 

80 kilograms of fish captured/fisher/month 0 0 

Seed Systems and Agricultural Inputs   

(Projected) increase in 6 months of food self-sufficiency due to 
distributed seed systems/agricultural input for beneficiary families 

0 0 

300 people benefiting from seed systems/agricultural input activities 524 524 

 
At the end of the 2nd quarter ZOA was able to distribute 30 livestock packages, 36 fisheries 
packages and 137 seed packages. These packages included; 

1. Livestock – Cows , Goats and Poultry 
2. Fisheries – Fishing gears 
3. Seed system security – Fruit seedlings (papaya, mango, guava, orange, lime and 

pomegranate), home garden tools, sprayers and seed packs (brinjal, snake gourd, 
ladies finger, beans, tomato and chilly) 
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Agricultural inputs will be distributed to the beneficiaries at the end of July 2014 by focusing 
the Yala cultivation season.  
 

 
Pictures: fishing nets distribution in Mannar 


